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Common Acronyms and Abbreviations 
 

 
 

Acq O&M - Acquisition-Related Operations and Maintenance
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
BA - Budget Authority/Budget Activity
BY - Base Year
DAMIR - Defense Acquisition Management Information Retrieval
Dev Est - Development Estimate
DoD - Department of Defense
DSN - Defense Switched Network
Econ - Economic
Eng - Engineering
Est - Estimating
FMS - Foreign Military Sales
FY - Fiscal Year
IOC - Initial Operational Capability
$K - Thousands of Dollars
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MILCON - Military Construction
N/A - Not Applicable
O&S - Operating and Support
Oth - Other
PAUC - Program Acquisition Unit Cost
PB - President’s Budget
PE - Program Element
Proc - Procurement
Prod Est - Production Estimate
QR - Quantity Related
Qty - Quantity
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
Sch - Schedule
Spt - Support
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting

JDAM December 2013 SAR

April 16, 2014 
17:14:06 UNCLASSIFIED 3



  
Program Information 
 

 

 

 
 
 
Responsible Office 
 

 
 
 
References 
 

 
 

Program Name 
Joint Direct Attack Munition (JDAM) 

DoD Component 
Air Force 

Joint Participants 
Navy 

Responsible Office
Col. Patrick Burke  
6033 Elm Ln 
Bldg. 1247 
Hill Air Force Base, UT 84056 

Phone  
Fax  
DSN Phone  
DSN Fax 

801-777-5435  
--  
777-5435  
--

patrick.burke@us.af.mil Date Assigned June 1, 2012

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated March 23, 2001
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated October 7, 2002
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Mission and Description 
 
The Joint Direct Attack Munition (JDAM) program is a joint Air Force/Navy program with the Air Force as the lead 
acquisition service.  Designated Acquisition Category IC, this program upgrades the existing inventory of general 
purpose bombs (MK-84, BLU-109, MK-82 and MK-83) by integrating the bombs with a field installed guidance kit 
using a Global Positioning System Aided Inertial Navigation System.  JDAM provides an accurate, adverse weather 
capability.  JDAM is integrated with the B-52H, B-2A, B-1B, F-16C/D, F/A-18A+/C/D/E/F, F-15E, A-10C, AV-8B 
and F-22A aircraft.   
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Executive Summary 
 
Deliveries of JDAM Lot 15 production of 8,139 tailkits were completed in March 2013, one month ahead of 
schedule. Deliveries of JDAM Lot 16 production of 9,861 tailkits are ahead of schedule with final delivery scheduled 
for September 2014. JDAM Lot 17 production of 5,708 tailkits was awarded in December 2012 with deliveries 
scheduled to start April 2014.  
 
The Air Force received funding to acquire 1,500 Laser JDAM sensors with an Adjustable Proximity 
Sensor capability. The U.S. Navy put this requirement on contract in February 2013 with deliveries scheduled to 
commence in November 2014.  
 
There are no significant software-related issues with this program at this time.  
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Threshold Breaches 
 

 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

Explanation of Breach 
FY 2018 added 2,689 tailkits and $109.0M to the funding profile causing the 
total procurement funding to exceed the APB threshold by $34.2M. A 
Program Deviation Report has been approved by the Air Force, however, 
due to the nature of the breach (total procurement cost), the Air Force 
decided that an APB update was not required. 
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Schedule 
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• APB Objective and Threshold • Current Estimate • Current Estimate (Breach) 

'92 '93 '94 '95 '96 '97 '98 '99 '00 '01 '02 '03 '04 '05 

I 
I 

I 
I 

I 
I I I I I I I I I I 

JDAM 
Milestone 0 -Milestone 1 ·-DemN al Contract Award •:-. 
Critical Design Review Com ... ·-Milestone 11 .. ._ 
Exercise EMD Contract Option -Operational Assessment 

Start ·-Complete ·-DT&EITECHEVAL 

Start (Flight Tests) ., ... 
Complete (2000 lb Kit) -Complete (1 000 lb Kit) - W. .. ..:« 

Exercise Lot 1 Option -Lot 1 Production First Delivery [·-
Exercise Lot 2 Option (LRIP) .,_ 
Required Assets Availability .. lt-

Award Lot 3 (LRIP) ·-IOT&E/OPEVAL (Dedicated .. ..._ 
IOC (FA-18) 

··~ Milestone Ill (2000 lb) .. , 
OT&E/OPEVAL Complete (1 .. • 
Milestone Ill (1000 lb on FA-... • 
Milestone I JDAM PIP • 
OT&E/OPEVAL Complete (1 .. ~· 
Initial Production (500 lb kit) .... ~ 
Required Assets Availability .. ·-IOC (500 lb kit on FA-18C/D) ., .. 
Selective Availability Anti-Sp ... ·-



 
 
 

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone 0 JUN 1992 JUN 1992 DEC 1992 JUN 1992
Milestone I OCT 1993 OCT 1993 APR 1994 OCT 1993
Dem/Val Contract Award APR 1994 APR 1994 OCT 1994 APR 1994
Critical Design Review Complete AUG 1995 AUG 1995 FEB 1996 AUG 1995
Milestone II SEP 1995 SEP 1995 MAR 1996 SEP 1995
Exercise EMD Contract Option OCT 1995 OCT 1995 APR 1996 OCT 1995
Operational Assessment 

Start OCT 1995 OCT 1995 APR 1996 OCT 1995
Complete MAR 1997 MAR 1997 SEP 1997 JAN 1997

DT&E/TECHEVAL 
Start (Flight Tests) OCT 1995 OCT 1995 APR 1996 DEC 1995
Complete (2000 lb Kit) DEC 1997 DEC 1997 JUN 1998 JUN 1998
Complete (1000 lb Kit) - Weapon Only FEB 1998 FEB 1998 AUG 1998 AUG 1998

Exercise Lot 1 Option APR 1997 APR 1997 OCT 1997 APR 1997
Lot 1 Production First Delivery APR 1998 APR 1998 OCT 1998 MAY 1998
Exercise Lot 2 Option (LRIP) APR 1998 APR 1998 OCT 1998 JUN 1998
Required Assets Availability (AF) MAR 1999 MAR 1999 SEP 1999 MAR 1999
Award Lot 3 (LRIP) JUN 1999 JUN 1999 DEC 1999 JUN 1999
IOT&E/OPEVAL (Dedicated 2000 lb Kit) 
Complete 

SEP 2000 SEP 2000 MAR 2001 SEP 2000

IOC (FA-18) NOV 2000 NOV 2000 APR 2001 FEB 2001
Milestone III (2000 lb) NOV 2000 NOV 2000 APR 2001 MAR 2001
OT&E/OPEVAL Complete (1000 lb Kit/FA-
18C/D) 

JUL 2001 N/A N/A N/A

Milestone III (1000 lb on FA-18C/D) FEB 2002 N/A N/A N/A
Milestone I JDAM PIP SEP 2002 N/A N/A N/A
OT&E/OPEVAL Complete (1000 lb Kit/FA-
18C/D) 

N/A JAN 2003 JUL 2003 JUL 2003

Initial Production (500 lb kit) N/A MAR 2003 SEP 2003 JUL 2003
Required Assets Availability (RAA) (500 lb 
on B-2) 

N/A JAN 2005 JUL 2005 NOV 2004

IOC (500 lb kit on FA-18C/D) N/A DEC 2004 JUN 2005 FEB 2005
Selective Availability Anti-Spoofing Module 
(SAASM)/GPS Anti-Jam Production 
Award 

N/A MAR 2005 SEP 2005 MAR 2005

Change Explanations 
None 
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Acronyms and Abbreviations 
AF - Air Force 
Dem/Val - Demonstration/Validation 
DT&E - Development Test and Evaluation 
EMD - Engineering, Manufacturing and Development 
GPS - Global Positioning System 
IOT&E - Initial Operational Test and Evaluation 
lb - Pound 
OPEVAL - Operational Evaluation 
OT&E - Operational Test and Evaluation 
PIP - Product Improvement Program 
TECHEVAL - Technical Evaluation 
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Performance 
 

 
 

 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Weather Capability Adverse Adverse Adverse Adverse Adverse
Accuracy (CEP) (Meters) 

GPS Available, Impact 
Angles > 60 Deg 

13 
Horizontal 
Targets

5 Horizontal 
targets

13 4.3 5 Horizontal 
Targets

Inflight Re-targeting 
Capability (captive 
carry) 

Yes Yes Yes Yes Yes

Carrier Operability Yes Yes Yes Yes Yes
Warhead Compatibility MK-82/BLU-

111, MK-83, 
Improved 
1000-lbs, 
BLU-
113/116/117

MK-82/BLU-
111, MK-
83, 
Improved 
1000-lbs, 
BLU-
113/116/117

BLU-109, 
MK-84, MK-
83 (F-22)

BLU-109, 
MK-84, MK-
83 (F-22), 
MK-82

BLU-109, 
MK-84, MK-
83 (F-22), 
MK-82

Aircraft Compatibility 
Bomber B-1B, B-2 B-1B, B-2 B-52H Yes B-52H, B-

1B, B-2
Fighter Attack F-16C/D, 

F/A-18E/F, 
F-117A, F-
15E, F-
14A/B/D, P-
3, S-3, JSF, 
A-10

F-16C/D, 
F/A-18E/F, 
F-117A, F-
15E, F-
14A/B/D, P-
3, S-3, JSF, 
A-10

F/A-18C/D, 
F-22 (MK-
83), AV-8B 
& F/A-
18C/D (MK-
83)

Yes F-16C/D, F-
117, F/A-
18A+/C/D/E/
F, F-15E, 
AV-8B, A-
10, F-22A

Mission Reliability .90 .90 .90 .957 .90
JDAM PIP Accuracy 
(CEP) (Meters) 

3 N/A N/A N/A N/A

JDAM PIP Weather 
Capability 

Adverse N/A N/A N/A N/A

JDAM PIP Warhead 
Compatibility 

MK-82, MK-
83

N/A N/A N/A N/A

Interoperability N/A Satisfy 
100% of 
critical IERs

Satisfy 
100% of 
critical IERs

Satisfied Satisfied

Requirements Source 
Joint Operational Requirements Document (JORD) dated March 10, 2001 
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Change Explanations 
None 
 
Acronyms and Abbreviations 
CEP - Circular Error Probable 
Deg - Degree 
GPS - Global Positioning System 
IER - Information Exchange Requirement 
JSF - Joint Strike Fighter 
lbs - Pound 
PIP - Product Improvement Program 
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Track to Budget 
 

 
 

 

RDT&E
 

Appn BA PE  
Navy 1319 05 0604618N    

  Project Name  
  2137 JDAM   (Sunk)  

Air Force 3600 05 0604618F    
  Project Name  
  3890 JDAM   (Sunk)  

Air Force 3600 04 0604618F    
  Project Name  
  674138 JDAM Development      

Air Force 3600 07 0604618F    
  Project Name  
  674138 JDAM Development      
 
Procurement
 

Appn BA PE  
Navy 1508 01 0206138M    

  Line Item Name  
  0148 JDAM   (Sunk)  

Navy 1508 01 0204162N    
  Line Item Name  
  0148 JDAM   (Sunk)  

Air Force 3011 01 0207583F    
  Line Item Name  
  353620 JDAM      
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY1995 $M BY1995 $M TY $M

Appropriation
SAR Baseline 

Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 490.3 575.1 661.4 572.8 517.3 604.3 602.3

Procurement 1810.0 4307.5 4738.3 5291.3
1

2089.4 5026.5 6627.5

Flyaway -- -- -- 4896.9 -- -- 6136.0

Recurring -- -- -- 4896.9 -- -- 6136.0

Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 394.4 -- -- 491.5

Other Support -- -- -- 394.4 -- -- 491.5

Initial Spares -- -- -- 0.0 -- -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 2300.3 4882.6 N/A 5864.1 2606.7 5630.8 7229.8
 
1 APB Breach 

 
 

Quantity SAR Baseline 
Prod Est

Current APB 
Production

Current Estimate

RDT&E 630 778 804
Procurement 88435 221091 271844
Total 89065 221869 272648
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

RDT&E 597.3 2.5 2.5 0.0 0.0 0.0 0.0 0.0 602.3

Procurement 5148.1 250.5 101.4 295.4 308.9 160.1 363.1 0.0 6627.5

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2015 Total 5745.4 253.0 103.9 295.4 308.9 160.1 363.1 0.0 7229.8

PB 2014 Total 5756.6 191.0 105.0 135.1 145.1 109.0 0.0 0.0 6441.8

Delta -11.2 62.0 -1.1 160.3 163.8 51.1 363.1 0.0 788.0
 

Quantity Undistributed Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

Development 804 0 0 0 0 0 0 0 0 804
Production 0221862 7059 2852 11058 11224 5064 12725 0271844
PB 2015 Total 804221862 7059 2852 11058 11224 5064 12725 0272648
PB 2014 Total 804221638 6965 2104 3775 3915 2689 0 0241890
Delta 0 224 94 748 7283 7309 2375 12725 0 30758
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Cost and Funding 
 
Annual Funding By Appropriation 
 

  

Annual Funding TY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1993 -- -- -- -- -- -- 23.2

1994 -- -- -- -- -- -- 7.8

1995 -- -- -- -- -- -- 23.0

1996 -- -- -- -- -- -- 25.4

1997 -- -- -- -- -- -- 22.1

1998 -- -- -- -- -- -- 11.6

1999 -- -- -- -- -- -- 6.1

2000 -- -- -- -- -- -- 7.2

2001 -- -- -- -- -- -- 23.0

2002 -- -- -- -- -- -- 27.3

2003 -- -- -- -- -- -- 15.5

2004 -- -- -- -- -- -- 1.3

2005 -- -- -- -- -- -- 0.5

2006 -- -- -- -- -- -- 0.3

Subtotal 114 -- -- -- -- -- 194.3
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Annual Funding BY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1993 -- -- -- -- -- -- 23.8

1994 -- -- -- -- -- -- 7.8

1995 -- -- -- -- -- -- 22.7

1996 -- -- -- -- -- -- 24.7

1997 -- -- -- -- -- -- 21.2

1998 -- -- -- -- -- -- 11.0

1999 -- -- -- -- -- -- 5.7

2000 -- -- -- -- -- -- 6.7

2001 -- -- -- -- -- -- 21.0

2002 -- -- -- -- -- -- 24.7

2003 -- -- -- -- -- -- 13.8

2004 -- -- -- -- -- -- 1.1

2005 -- -- -- -- -- -- 0.4

2006 -- -- -- -- -- -- 0.2

Subtotal 114 -- -- -- -- -- 184.8
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Annual Funding TY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1993 -- -- -- -- -- -- 21.5

1994 -- -- -- -- -- -- 61.9

1995 -- -- -- -- -- -- 62.9

1996 -- -- -- -- -- -- 76.4

1997 -- -- -- -- -- -- 32.7

1998 -- -- -- -- -- -- 21.1

1999 -- -- -- -- -- -- 28.7

2000 -- -- -- -- -- -- 11.3

2001 -- -- -- -- -- -- 9.7

2002 -- -- -- -- -- -- 16.5

2003 -- -- -- -- -- -- 17.0

2004 -- -- -- -- -- -- 36.0

2005 -- -- -- -- -- -- --

2006 -- -- -- -- -- -- --

2007 -- -- -- -- -- -- 7.3

2008 -- -- -- -- -- -- --

2009 -- -- -- -- -- -- --

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 -- -- -- -- -- -- --

2013 -- -- -- -- -- -- --

2014 -- -- -- -- -- -- 2.5

2015 -- -- -- -- -- -- 2.5

Subtotal 690 -- -- -- -- -- 408.0
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PE 0604618F funded an additional $13.7M in FY 2007 for Laser JDAM and $50M in FY 2010 for Very Low 
Collateral Damage Weapon. 
  

Annual Funding BY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1993 -- -- -- -- -- -- 21.9

1994 -- -- -- -- -- -- 62.1

1995 -- -- -- -- -- -- 62.0

1996 -- -- -- -- -- -- 73.9

1997 -- -- -- -- -- -- 31.2

1998 -- -- -- -- -- -- 20.0

1999 -- -- -- -- -- -- 26.9

2000 -- -- -- -- -- -- 10.5

2001 -- -- -- -- -- -- 8.8

2002 -- -- -- -- -- -- 14.9

2003 -- -- -- -- -- -- 15.1

2004 -- -- -- -- -- -- 31.3

2005 -- -- -- -- -- -- --

2006 -- -- -- -- -- -- --

2007 -- -- -- -- -- -- 5.8

2008 -- -- -- -- -- -- --

2009 -- -- -- -- -- -- --

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 -- -- -- -- -- -- --

2013 -- -- -- -- -- -- --

2014 -- -- -- -- -- -- 1.8

2015 -- -- -- -- -- -- 1.8

Subtotal 690 -- -- -- -- -- 388.0

JDAM December 2013 SAR

April 16, 2014 
17:14:06 UNCLASSIFIED 19



  

  

Annual Funding TY$ 
1508 | Procurement | Procurement of Ammunition, Navy and Marine Corps

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 547 10.0 -- -- 10.0 10.9 20.9

1999 745 14.6 -- -- 14.6 20.6 35.2

2000 916 19.3 -- -- 19.3 15.7 35.0

2001 2325 50.2 -- -- 50.2 15.4 65.6

2002 14551 292.4 -- -- 292.4 10.1 302.5

2003 12280 242.4 -- -- 242.4 8.5 250.9

2004 12422 243.7 -- -- 243.7 8.2 251.9

2005 6876 142.5 -- -- 142.5 8.6 151.1

2006 3288 72.5 -- -- 72.5 9.0 81.5

2007 3324 73.9 -- -- 73.9 12.7 86.6

2008 1422 35.5 -- -- 35.5 7.1 42.6

2009 560 13.3 -- -- 13.3 5.2 18.5

2010 -- -- -- -- -- 2.0 2.0

Subtotal 59256 1210.3 -- -- 1210.3 134.0 1344.3
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Annual Funding BY$ 
1508 | Procurement | Procurement of Ammunition, Navy and Marine Corps

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1998 547 9.4 -- -- 9.4 10.2 19.6

1999 745 13.5 -- -- 13.5 19.1 32.6

2000 916 17.6 -- -- 17.6 14.4 32.0

2001 2325 45.3 -- -- 45.3 13.9 59.2

2002 14551 261.2 -- -- 261.2 9.0 270.2

2003 12280 211.7 -- -- 211.7 7.4 219.1

2004 12422 207.3 -- -- 207.3 7.0 214.3

2005 6876 117.8 -- -- 117.8 7.1 124.9

2006 3288 58.5 -- -- 58.5 7.2 65.7

2007 3324 58.2 -- -- 58.2 10.1 68.3

2008 1422 27.6 -- -- 27.6 5.5 33.1

2009 560 10.2 -- -- 10.2 4.0 14.2

2010 -- -- -- -- -- 1.5 1.5

Subtotal 59256 1038.3 -- -- 1038.3 116.4 1154.7
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Annual Funding TY$ 
3011 | Procurement | Procurement of Ammunition, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1997 937 16.6 -- -- 16.6 6.4 23.0

1998 1828 33.5 -- -- 33.5 5.7 39.2

1999 3778 72.4 -- -- 72.4 7.1 79.5

2000 8725 180.1 -- -- 180.1 9.1 189.2

2001 8904 189.9 -- -- 189.9 13.6 203.5

2002 14392 285.9 -- -- 285.9 14.5 300.4

2003 23420 458.5 -- -- 458.5 18.6 477.1

2004 20476 404.2 -- -- 404.2 20.3 424.5

2005 22880 491.8 -- -- 491.8 22.6 514.4

2006 8205 200.8 -- -- 200.8 24.4 225.2

2007 7261 180.7 -- -- 180.7 13.4 194.1

2008 4319 102.1 -- -- 102.1 22.0 124.1

2009 6340 149.1 -- -- 149.1 16.9 166.0

2010 7488 177.1 -- -- 177.1 21.3 198.4

2011 14551 357.5 -- -- 357.5 15.9 373.4

2012 4600 111.5 -- -- 111.5 15.7 127.2

2013 4502 133.7 -- -- 133.7 10.9 144.6

2014 7059 239.0 -- -- 239.0 11.5 250.5

2015 2852 84.3 -- -- 84.3 17.1 101.4

2016 11058 277.5 -- -- 277.5 17.9 295.4

2017 11224 291.3 -- -- 291.3 17.6 308.9

2018 5064 143.4 -- -- 143.4 16.7 160.1

2019 12725 344.8 -- -- 344.8 18.3 363.1

Subtotal 212588 4925.7 -- -- 4925.7 357.5 5283.2
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Air Force does not provide inflation tables for appropriation 3011, Procurement of Ammunition, Air Force.  JDAM 
uses inflation tables for appropriation 3020, Missile Procurement, Air Force. 

Annual Funding BY$ 
3011 | Procurement | Procurement of Ammunition, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1997 937 15.7 -- -- 15.7 6.1 21.8

1998 1828 31.4 -- -- 31.4 5.3 36.7

1999 3778 67.0 -- -- 67.0 6.6 73.6

2000 8725 164.8 -- -- 164.8 8.4 173.2

2001 8904 171.9 -- -- 171.9 12.3 184.2

2002 14392 254.6 -- -- 254.6 12.9 267.5

2003 23420 403.5 -- -- 403.5 16.4 419.9

2004 20476 348.1 -- -- 348.1 17.5 365.6

2005 22880 411.9 -- -- 411.9 18.9 430.8

2006 8205 163.5 -- -- 163.5 19.8 183.3

2007 7261 143.5 -- -- 143.5 10.6 154.1

2008 4319 79.6 -- -- 79.6 17.2 96.8

2009 6340 114.6 -- -- 114.6 13.0 127.6

2010 7488 134.2 -- -- 134.2 16.2 150.4

2011 14551 265.4 -- -- 265.4 11.8 277.2

2012 4600 81.3 -- -- 81.3 11.5 92.8

2013 4502 94.9 -- -- 94.9 7.8 102.7

2014 7059 166.7 -- -- 166.7 8.0 174.7

2015 2852 57.7 -- -- 57.7 11.7 69.4

2016 11058 186.2 -- -- 186.2 12.0 198.2

2017 11224 191.6 -- -- 191.6 11.6 203.2

2018 5064 92.5 -- -- 92.5 10.8 103.3

2019 12725 218.0 -- -- 218.0 11.6 229.6

Subtotal 212588 3858.6 -- -- 3858.6 278.0 4136.6
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Low Rate Initial Production 
 

 
The LRIP quantities approved in the Acquisition Decision Memorandum (ADM) at Milestone II, September 20, 1995, 
were 425 units for Lot 1.  Subsequent FY 1997 budget cycle decisions approved a buy-to-budget approach for 
determining annual quantities and Lot 1 became 937 units.  With the lower than expected unit costs and a higher 
demand for JDAM Guidance Kits, a second, third and fourth LRIP were added making LRIP a total quantity of 
15,998. The additional LRIP quantities, required to replenish JDAM inventories depleted during Operation Allied 
Force, caused the Air Force to exceed the 10% LRIP limit. However, all four Congressional Defense committees 
concurred with the Air Force's plan before the Lot 4 contract was awarded on February 24, 2000. 
 
 
 

Initial LRIP Decision Current Total LRIP 
 Approval Date  9/20/1995  1/21/2000
 Approved Quantity  425  15998
 Reference  Milestone II ADM  LRIP 4 ADM
 Start Year  1997  1997
 End Year  1998  2000
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Foreign Military Sales 
 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

Oman 7/1/2013 0.9 Fuzes

Belgium 5/15/2013 0.1 Fuzes

Norway 3/8/2013 2.8 Fuzes

Israel 3/7/2013 3113 88.8 JDAM Kits and Support

Korea 3/7/2013 210 7.8 JDAM Kits, Fuzes

Japan 3/1/2013 68 4.2 JDAM Kits

Poland 1/31/2013 1.1 JDAM Manpower

Turkey 12/19/2012 300 13.4 JDAM Kits, Fuzes

Korea 11/27/2012 140 5.1 JDAM Kits, Fuzes

Israel 11/21/2012 1500 40.8 JDAM Kits

Finland 7/15/2012 0.2 Repair and Return, Spares, Support

Korea 5/1/2012 106 3.6 JDAM Kits

Iraq 4/19/2012 358 2.0 Fuzes

Canada 4/17/2012 0 0.2 Fuzes

Saudi Arabia 2/22/2012 0 61.4 Engineering Support

Saudi Arabia 2/22/2012 5.4 Repair and Return, Spares, Support

Saudi Arabia 2/11/2012 600 154.5 JDAM Kits, PLGS, Fuzes

Japan 10/12/2011 16 0.7 JDAM Kits

Japan 10/12/2011 8 0.7 JDAM Kits

Belgium 9/8/2011 180 5.4 JDAM Kits, Fuzes

Malaysia 8/23/2011 0 1.8 JDAM Spares, Test Assets

Canada 8/11/2011 533 15.9 JDAM Kits, Integration Support

Japan 7/15/2011 0 2.7 Fuzes

Chile 6/10/2011 210 8.0 JDAM Kits, Fuzes

Norway 4/26/2011 254 9.5 JDAM Kits

Denmark 4/11/2011 210 8.9 JDAM Kits

Belgium 2/2/2011 30 0.8 Spares

Brazil 1/28/2011 0 0.3 Fuzes

Morocco 9/8/2010 10 6.0 JDAM Kits

Japan 2/9/2010 96 4.9 JDAM Kits, Fuzes

Japan 1/29/2010 31 1.7 JDAM Kits, Fuzes
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Singapore 1/27/2010 670 35.5 JDAM Kits

Israel 1/22/2010 150 2.1 Precision Laser Guidance Set

Israel 1/12/2010 150 3.5 JDAM Kits

Netherlands 12/4/2009 0 2.8 Fuzes

South Korea 11/30/2009 0 3.8 JDAM Integration on F-16

Malaysia 9/28/2009 50 5.8 JDAM Kits

Norway 6/10/2009 30 5.2 JDAM Kits, Support

Kuwait 3/31/2009 51 5.9 JDAM Kits, Support

United Arab Emirates 3/24/2009 0 1.1 Repair and Return, Spares, Support

Japan 3/12/2009 120 9.2 JDAM Kits

Finland 2/25/2009 96 7.0 JDAM Kits

Singapore 2/11/2009 35 4.1 JDAM Kits

Japan 2/3/2009 36 3.1 JDAM Kits, Fuzes

Oman 2/2/2009 0 0.8 Repair and Return, Spares, Support

Israel 1/12/2009 500 14.9 JDAM Kits

Israel 1/12/2009 2950 71.6 JDAM Kits

South Korea 12/29/2008 0.4 Fuzes

South Korea 12/16/2008 4 0.5 JDAM Kits

Germany 10/28/2008 0.2 Fuzes

South Korea 9/3/2008 0.2 Fuzes

Israel 7/21/2008 0.6 Engineering Support

Saudi Arabia 7/2/2008 900 44.2 JDAM Kits, Support

South Korea 3/11/2008 2.2 Fuzes

Japan 3/7/2008 36 2.1 JDAM Kits, Fuzes

United Arab Emirates 2/21/2008 300 70.6 JDAM Kits

South Korea 2/19/2008 4.3 Fuzes, Global Positioning System (GPS) 
Security

South Korea 12/28/2007 0.4 Fuzes

South Korea 12/28/2007 0.4 Fuzes

Australia 12/11/2007 2.6 Engineering Support

Greece 11/20/2007 100 21.9 JDAM Kits, Integration Support

Netherlands 10/24/2007 2.8 Fuzes

Israel 10/2/2007 1000 28.0 JDAM Kits

Israel 9/26/2007 650 17.3 JDAM Kits

Israel 7/13/2007 300 8.3 JDAM Kits

Turkey 5/29/2007 0.4 Fuzes
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Israel 3/5/2007 500 12.9 JDAM Kits

Japan 12/18/2006 42 1.8 JDAM Kits

Spain 12/14/2006 40 2.5 JDAM Kits

Pakistan 9/30/2006 500 23.6 JDAM Kits

Israel 7/25/2006 0.1 Engineering Support

Japan 3/27/2006 44 3.5 JDAM Kits

Japan 3/17/2006 0.1 Engineering Support

Turkey 12/28/2005 6.9 Integration

Turkey 12/28/2005 398 9.9 JDAM Kits

Greece 12/13/2005 2.3 Integration Support

Netherlands 10/7/2005 56 1.7 JDAM Kits

Turkey 4/26/2005 4.7 Integration Support

Australia 4/5/2005 0.3 Integration Support

Netherlands 3/1/2005 360 8.7 JDAM Kits, Support

Japan 1/25/2005 27 8.5 JDAM Kits, Integration, Test Assets

Belgium 12/22/2004 300 7.9 JDAM Kits

Israel 8/16/2004 17.6 F-15 Integration

Israel 7/14/2004 840 18.1 JDAM Kits, Integration

Portugal 4/15/2004 50 3.7 JDAM Kits, Support

Netherlands 2/23/2004 350 13.8 JDAM Kits, Support

Oman 2/15/2004 20 0.5 JDAM Kits

Israel 7/3/2003 1000 21.5 JDAM Kits

Poland 4/18/2003 272 10.6 JDAM Kits, Integration, Test Assets

Denmark 12/20/2002 274 11.0 JDAM Kits, Support

United Arab Emirates 8/20/2002 300 9.0 JDAM Kits

South Korea 6/12/2002 14 1.1 JDAM Kits

Oman 5/2/2002 80 3.2 JDAM Kits

Belgium 2/11/2002 0.8 Fuzes

Chile 2/1/2002 12 3.0 JDAM Kits, Integration, Test Assets

Australia 11/28/2000 6.8 Fuzes

Australia 11/28/2000 3.2 Fuzes

United Arab Emirates 8/8/2000 1.3 Integration, Test Assets

Israel 2/9/2000 700 31.5 JDAM Kits, Integration
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Nuclear Costs 
 

 
 
 

None
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Unit Cost 
 
Unit Cost Report 
 

 
 
 

 

 

 
BY1995 $M BY1995 $M

Unit Cost 
Current UCR 

Baseline 
(OCT 2002 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 4882.6 5864.1
Quantity 221869 272648
Unit Cost 0.022 0.022 0.00 

Average Procurement Unit Cost (APUC) 
Cost 4307.5 5291.3
Quantity 221091 271844
Unit Cost 0.019 0.019 0.00 

BY1995 $M BY1995 $M

Unit Cost 
Original UCR 

Baseline 
(SEP 1995 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 2720.4 5864.1
Quantity 88126 272648
Unit Cost 0.031 0.022 -29.03 

Average Procurement Unit Cost (APUC) 
Cost 2090.6 5291.3
Quantity 87496 271844
Unit Cost 0.024 0.019 -20.83 
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Unit Cost History 
 

  

 

 

 

BY1995 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB SEP 1995 0.031 0.024 0.038 0.033
APB as of January 2006 OCT 2002 0.022 0.019 0.025 0.023
Revised Original APB N/A N/A N/A N/A N/A
Prior APB MAR 2001 0.026 0.020 0.029 0.024
Current APB OCT 2002 0.022 0.019 0.025 0.023
Prior Annual SAR DEC 2012 0.022 0.020 0.027 0.024
Current Estimate DEC 2013 0.022 0.019 0.027 0.024

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.038 -0.002 -0.005 0.002 0.001 -0.005 0.000 0.000 -0.009 0.029
 

JDAM December 2013 SAR

April 16, 2014 
17:14:06 UNCLASSIFIED 30



 

 

 
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.029 0.000 -0.007 0.000 0.000 0.004 0.000 0.001 -0.002 0.027
 

 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.033 -0.002 -0.003 0.002 0.000 -0.006 0.000 0.000 -0.009 0.024
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.024 0.000 -0.005 0.000 0.000 0.004 0.000 0.001 0.000 0.024
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I OCT 1993 OCT 1993 OCT 1993 OCT 1993
Milestone II OCT 1995 SEP 1995 SEP 1995 SEP 1995
Milestone III JUL 1999 NOV 2000 NOV 2000 MAR 2001
IOC SEP 1999 SEP 1999 NOV 2000 FEB 2001
Total Cost (TY $M) 681.5 3392.3 2606.7 7229.8
Total Quantity 378 88126 89065 272648
Prog. Acq. Unit Cost (PAUC) 1.803 0.038 0.029 0.027
 

 
 

IOC of February 2001 is specifically for the F/A-18C/D. 
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Cost Variance 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 517.3 2089.4 -- 2606.7
Previous Changes 

Economic +3.6 +87.6 -- +91.2
Quantity -- +2430.0 -- +2430.0
Schedule -- -71.8 -- -71.8
Engineering +15.5 -- -- +15.5
Estimating +65.9 +980.1 -- +1046.0
Other -- -- -- --
Support -- +324.2 -- +324.2

Subtotal +85.0 +3750.1 -- +3835.1
Current Changes 

Economic -0.1 -9.3 -- -9.4
Quantity -- +712.6 -- +712.6
Schedule -- -12.3 -- -12.3
Engineering -- -- -- --
Estimating +0.1 +88.7 -- +88.8
Other -- -- -- --
Support -- +8.3 -- +8.3

Subtotal -- +788.0 -- +788.0
Total Changes +85.0 +4538.1 -- +4623.1
CE - Cost Variance 602.3 6627.5 -- 7229.8
CE - Cost & Funding 602.3 6627.5 -- 7229.8
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Summary Base Year 1995 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 490.3 1810.0 -- 2300.3
Previous Changes 

Economic -- -- -- --
Quantity -- +1906.1 -- +1906.1
Schedule -- -2.5 -- -2.5
Engineering +12.5 -- -- +12.5
Estimating +69.9 +805.8 -- +875.7
Other -- -- -- --
Support -- +253.1 -- +253.1

Subtotal +82.4 +2962.5 -- +3044.9
Current Changes 

Economic -- -- -- --
Quantity -- +460.1 -- +460.1
Schedule -- -3.6 -- -3.6
Engineering -- -- -- --
Estimating +0.1 +57.6 -- +57.7
Other -- -- -- --
Support -- +4.7 -- +4.7

Subtotal +0.1 +518.8 -- +518.9
Total Changes +82.5 +3481.3 -- +3563.8
CE - Cost Variance 572.8 5291.3 -- 5864.1
CE - Cost & Funding 572.8 5291.3 -- 5864.1

Previous Estimate: December 2012 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.1
Adjustment for current escalation. (Estimating) +0.1 +0.1

RDT&E Subtotal +0.1 0.0

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -9.3
Acceleration of procurement buy profile (Air Force). (Schedule) 0.0 -6.7
Total Quantity variance resulting from an increase of 30758 JDAM Tailkits from 181830 

to 212588 (Air Force). (Subtotal) +602.5 +933.1

Quantity variance resulting from an increase of 30758 JDAM Tailkits from 181830 
to 212588 (Air Force). (Quantity) (+558.6) (+865.1)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-3.6) (-5.6)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+47.5) (+73.6)

Additional Quantity variance resulting from an increase of 30758 JDAM Tailkits. 
(Quantity) -98.5 -152.5

Adjustment for current and prior escalation. (Estimating) +3.3 +4.7
Adjustment for current and prior escalation. (Estimating) +6.8 +10.4
Adjustment for current and prior escalation. (Support) +0.4 +0.5
Increase in Other Support is due to program extension into FY 2019 (Air Force). 

(Support) +4.3 +7.8

Procurement Subtotal +518.8 +788.0
 
(QR) Quantity Related
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Contracts 
 

 

 

 
  

General Contract Memo 
Ongoing switch to strategy requiring Certified Cost or Pricing data has put pressure on procurement schedule for 
Lots 18 through 22 (future contracts). Will mitigate risk with contract action in July 2014. 

Appropriation: Procurement 
Contract Name JDAM Lot 16 
Contractor Boeing 
Contractor Location St. Louis, MO 63166 
Contract Number, Type FA8681-12-C-0160,  FFP 
Award Date November 30, 2011 
Definitization Date November 30, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

125.9 N/A 4977 238.8 N/A 9861 238.8 238.8 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the 
purchase of additional guidance kits and for production incentive. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 
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Appropriation: Procurement 
Contract Name JDAM Lot 17 
Contractor Boeing 
Contractor Location St. Louis, MO 63166 
Contract Number, Type FA8681-13-C-0063,  FFP 
Award Date December 21, 2012 
Definitization Date December 21, 2012 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

118.0 N/A 4501 142.0 N/A 5708 142.0 142.0 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the 
purchase of additional guidance kits. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 
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Deliveries and Expenditures 
 

 

 
The above data is current as of 2/28/2014.  
 
Expenditures include both U.S. Navy and Air Force. 
 
 
 

Delivered to Date Plan to Date Actual to Date Total Quantity Percent 
Delivered 

Development 804 804 804 100.00% 
Production 226819 231105 271844 85.01% 
Total Program Quantity Delivered 227623 231909 272648 85.06% 

Expended and Appropriated (TY $M) 
Total Acquisition Cost 7229.8 Years Appropriated 22 
Expended to Date 5491.8 Percent Years Appropriated 81.48% 
Percent Expended 75.96% Appropriated to Date 5998.4 
Total Funding Years 27 Percent Appropriated 82.97% 
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Operating and Support Cost 
 

 

 

JDAM 
Assumptions and Ground Rules  
 
Cost Estimate Reference: 
Milestone III March 2001. An update to the O&S cost estimate is currently in work to coincide with the Lots 18-22 
procurement contract. An updated O&S estimate will be presented in the 2014 SAR. 
 
Sustainment Strategy: 
The JDAM O&S cost estimate was based on the Joint Munitions Operations & Support Model which was tailored to 
reflect specific JDAM program attributes.  This model estimated Air Force and Navy O&S costs for the JDAM 
tailkits only.  Assumptions used in the O&S cost estimate are as follows: The total JDAM inventory used was 
88,569 tailkits.  The warranty assumed was a 20 year extended warranty to cover all tailkit repairs except for 
government induced failures.  In the model, one half of a percent of the total JDAM failures were assumed to be 
induced out-of-warranty failures.  The Milestone III estimate included calculations for 35 years.  This was an increase 
of five years from the previous Milestone estimate.  The model also included new assumptions to calculate 
unwarranted failures for 15 years after the warranty period ended.   
 
Antecedent Information: 
None 

 

Unitized O&S Costs BY1995 $M

Cost Element
JDAM 

Avg Annual Cost for Total 
Quantity

None (Antecedent) 
None

Unit-Level Manpower 0.400 0.000
Unit Operations 1.900 0.000
Maintenance 0.000 0.000
Sustaining Support 2.600 0.000
Continuing System Improvements 0.000 0.000
Indirect Support 0.300 0.000
Other 0.000 0.000
Total 5.200 --

Unitized Cost Comments: 
Total O&S:  (6.634 x 35 years) = 232.2 (BY1995 $M). 
 
  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

  JDAM JDAM None (Antecedent)
Base Year N/A N/A 180.9 N/A
Then Year N/A N/A 319.0 N/A
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Total O&S Costs Comments: 
O&S Cost Variance 

Category Base Year 
1995 $M 

Change Explanation 

Prior SAR Total O&S Estimate  
December 232.2   

Cost Estimating Methodology 0.0   
Cost Data Update 0.0   
Labor Rate 0.0   
Energy Rate 0.0   
Technical Input 0.0   
Programmatic/Planning Factors 0.0   
Other -51.3  Removal of Disposal Costs from the Total O&S estimate.  
Total Changes -51.3 
Current Estimate 180.9   
 
Disposal Costs: 
Total Disposal Cost is $51.3M BY1995. 
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